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Dimock Groundwater Site W eh Mapping Application 
Cost Estimate 

Primary Requirements Prioritization 

Target Approximate Estimated Finish Hours Cost 
Requirement Description 

Date 

TBD 2 $ 
Scribe database structure review of 

fields and data types 

Assigned to 

GIS Specialist 

GIS Specialist 

B TBD 8 $ 
ArcGIS-Scribe database connection set and Geospatial 

up and query definitions Software 
Developer 

c TBD 4 $ Base map template set up GIS Specialist 
D TBD 4 $ Data layer symbology definition GIS Specialist 

Geo spatial 
E TBD 4 $ Web Map Service publication Software 

Developer 
Geo spatial 

F TBD 4 $ Web Map Application development Software 
Developer 

G TBD Varies $ Map template customization* GIS Specialist 

H TBD Varies $ 
Package deployment in EPA server 

GIS Specialist 
environment* 

A. Scribe database structure review of fields and data types 
$. 00 2 Hours (GIS Specialist) 

This task will involve reviewing the existing Scribe.net project for the site and reviewing the data field 
types to make sure that they can be mapped appropriately in ArcGIS software. 

B. ArcGIS-Scribe database connection set up 
$.00 8 Hours (GIS Specialist and Geospatial Software Developer) 

This task will involve setting up an ArcGIS database connection to the Scribe.net database, creating 
spatial views needed for the web map service and verifying that the attribute tables populate data 
appropriately in ArcGIS software. If possible, this task may also include the development of a script to 
automate the Scribe.net subscription process at a regularly scheduled interval. 

C. Base map template set up 
$. 00 4 Hours (GIS Specialist) 

This task will involve developing a base map template to be used in the web map service. 
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D. Data layer symbology definition 
$. 00 4 Hours (GIS Specialist) 

This task will involve the customization of data layers from the Scribe.net-ArcGIS database connection to 
create different spatial views for monitoring and sampling events, and any other required data categories. 

E. Web Map Service publication 
$.00 4 Hours (Geospatial Software Developer) 

This task will involve publication of a Web Map Service using ArcGIS server tools. This operation will 
take place in the geospatial software developer's server environment. 

F. Web Map Application development 
$.00 4 Hours (Geospatial Software Developer) 

This task will involve the development of a web mapping application interface, using the existing map 
template for Region 4. This application will be published in the geospatial software developer's server 
environment. 

G. Map template customization* 
$. 00 TDB Hours (GIS Specialist) 

This task will involve editing of the base map template at the discretion of the client, based on changes in 
data delivery needs. The time allotted for this task varies depending on the complexity of the request. 

H. Package deployment in EPA server environment* 
$. 00 TDB Hours (GIS Specialist) 

This task will involve preparing the data package for the EPA GIS Analyst for deployment in the EPA 
ArcGIS Server environment. This task is optional and it may be completed when the application is stable 
and finalized (no additional edits are required). The time allotted for this task varies depending on the 
structure of the data package and the support needed by the EPA GIS Analyst to deploy the application. 
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